

Anexa NR. 2 la HCL NUȘFALĂU DIN DATA DE 20.05.2019

Borderou centralizator al situatiilor de plata

Nr. Crt.	Simbol	Denumire	UM	Valoare oferta	Renuntat NR	Nota de comanda suplimentara	Valoare oferta - NR + NCS	SP 1	Total valoare decontari	Valoare rest de realizat neactualizat	Valoare oferta rest de realizat actualizata	Diferenta datorita actualizarii manoperei
1	1	MODERNIZARE SI DOTARE CAMIN CULTURAL, LOC. NUSFALAU, JUD. SALAJ		940.267,77	110.806,58	112.065,44	941.526,63	119.958,66	119.958,66	821.567,97	930.089,17	108.521,20
1.1	1.1	CAMIN CULTURAL		690.809,82	110.806,58	112.065,44	692.068,68	119.958,66	119.958,66	572.110,02	654.725,35	82.615,34
1.1.1	1.1.1	DEFACERI		23.067,63		5.103,97	28.171,60	18.921,72	18.921,72	9.249,88	13720,66	4.470,78
1.1.2	1.1.2	TERASAMENTE		834,27			834,27			834,27	935,18	100,90
1.1.3	1.1.3	CONSTRUCTII (REZISTENTA SI ARHITECTURA)		641.505,97	110.806,58	106.961,47	637.660,86	101.036,94	101.036,94	536.623,92	609641,35	73.017,43
1.1.4	1.1.4	IZOLATII		25.401,95			25.401,95			25.401,95	30428,17	5.026,22
1.2	1.2	IMPREJMUIRE		26.271,02			26.271,02			26.271,02	30.911,46	4.640,44
1.2.1	1.2.1	TERASAMENTE		1.186,32			1.186,32			1.186,32	1693,36	507,04
1.2.2	1.2.2	CONSTRUCTII		25.084,70			25.084,70			25.084,70	29218,10	4.133,40
1.3	1.3	AMENAJARI EXTERIOARE		83.100,13			83.100,13			83.100,13	85.011,75	1.911,62
1.3.1	1.3.1	TERASAMENTE		6.817,16			6.817,16			6.817,16	7672,82	855,66
1.3.2	1.3.2	CONSTRUCTII		76.282,97			76.282,97			76.282,97	77338,93	1.055,96
1.4	1.4	Asigurarea utilitatilor		4.142,98			4.142,98			4.142,98	4.666,37	523,39
1.4.1	1.4.1	Canalizare menajera		4.142,98			4.142,98			4.142,98	4666,37	523,39
1.5	1.5	Modernizare caldare camin cultural		135.943,82			135.943,82			135.943,82	154.774,23	18.830,41
1.5.1	1.5.1	Instalatii sanitare		19.228,47			19.228,47			19.228,47	22165,74	2.937,27
1.5.2	1.5.2	Instalatii electrice		43.407,93			43.407,93			43.407,93	51733,15	8.325,22
1.5.3	1.5.3	Instalatii de incalzire		51.359,03			51.359,03			51.359,03	57425,88	6.066,85
1.5.4	1.5.4	Instalatii de paratrasnet		6.595,98			6.595,98			6.595,98	7497,43	901,44
1.5.5	1.5.5	Montaj utilaje		2.312,93			2.312,93			2.312,93	2912,56	599,63
1.5.10001		Lista echipamente		13.039,48			13.039,48			13.039,48	13039,48	0,00

Președinte de ședință,

.....

Avizat legalitate,

Secretar comuna – RAD Maria Elisabeta

